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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

ESI - Removal Polrep 

EF"A Region 5 Records Ctr 

<>ER<\ 
EAERGENCY 

373703 

' • • I l - .PRP . \ ^ 

UNITED STATES ENVIRONMENTAL PROTECTION ACiENCY 
Region V 

Subj«ct: POLREP #13 
ESI 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Charles Gebien, U.S. EPA Region V 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Richard Karl, U.S. EPA Region V 
Susan Perdomo, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
David Chung, U.S. EPA HQ 
William Messenger, U.S. EPA Region V 
USCG NRC, NRC 
John Maritote, U.S. EPA Region V 
Nola Hicks, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
Debbie Keating, U.S. EPA Region V, ESS 
Janet Pope, U.S. EPA Region V 
JeffKelley, U.S. EPA Region V, CIC 
Carol Staniec, U.S. EPA Region V, Water 
Kendall Moore, U.S. EPA Region V, LCD 
Karen Kirchner, U.S. EPA Region V, LCD 
Harry Atkinson, IDEM 
Ken McDaniel, IDEM 
Ryan Groves, IDEM 
George Richotte, IDEM 
Natalie Maupin, IDEM 
Megan Nagle, IDEM 
Jason Doerflein, Marion County Health Department 
Richard Wise, City of Indianapolis 
Tom White, City of Indianapolis 
Sue Michael, City of Indianapolis 
Kim Cussen, United Water 
Stephen Jones, Pike Fire Department 
Robert Darnell, U.S. Department of Justice 
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Froir : Anita L. Boseman and Vemeta Simon, On-Scene Coordinators 
Date; 3/3/2011 
Reportinji Period: 1/12/2011 - 3/2/2011 

. Introduction 
1 1 Background 

Sit<; Number: 
D.O. Number: 
Response Authority; 
Rejipon.se Lead: 
NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FP\#: 

B5YS 
47 

:CERCLA 
EPA 
Non NPL 
i 0/8/2010 

1NN0051050501 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Accoui 

EP-S5-09-05 
9/30/2010 
Time-Critical 
Removal Action 

10/8/2010 

i t # : 

1.1.1 Incident Category 

Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 

Sea POLREP 1 

1.1.2.1 Location 

4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2. Current Activities 

2.1.1 Narrative 

See POLREP 1 

2.1.2 Response Actions to Date 

From January 14 until March 2, 2011 

On January 12, 2011 Tom White and Mark Richards from the City of Indianapolis POTW 
were on site to collect a stormwater sample for discharge parameter analysis. 

o T. White and M. Richards collected one sample from the stormwater discharge into 
the City sanitary sewer pumped from manway SSI7 in a series of VOA, amber, and 
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plastic jars. 
o T. White requested the stormwater pump run for 5-10 minutes prior to sampling, as 

a result ERRS discharged 7,280.2 gal of stormwater from the southwest area to the 
City of Indianapolis sanitary system. 

• On January 19, 2011 ERRS hauled out 6 loads (33,640 gal) of oily water from the west 
million gallon bunker tank for disposal at United Water in Cincinnati, OH. 

• On January 19, 2011 ERRS discharged 46,717.6 gal of stormwater from the southwest 
area to the City of Indianapolis sanitary system, for a total of 53,997.8 gal of the allotted 
120,000 gal in the SDA issued on January 3, 2011. 

• On January 24, 2011 per PTFD Steve Jones, in order to have the site fire protection 
system operational the following actions are required to be completed: 

o Unloading Building: No materials can be stored within 30 fl; of the building and all 
materials must be removed from the building interior. 

o Solids Building: No materials can be stored within 30 ft of the building, all tanks 
must be empded from the building interior, all tanks outside of the building must be 
emptied, and all rolloffs/frac tanks outside of the building mu:>t be removed. 

• On February 14, 2011 ERRS discharged 57,674 gal of stormwater from the southwest 
area to the City of Indianapolis sanitary system, for a total of 111,671.8 gal of the allotted 
120,000 gal in the SDA issued on January 3, 2011. 

» On February 14, 2011, City of Indianapolis POTW personnel were on site to collect a 
stormwater sample for discharge parameter analysis. 

• On February 15, 2011 the City of Indianapolis modified the SDA originally dated January 
3. 2011 for an estimated 1 million gal of additional stormwater from the southwest area to 
be discharged to the City sanitary sewer system. The SDA was contingent on the 
stormwater sample meeting the required sanitary sewer discharge criteria, the SDA 
expires on December 31, 2011, stormwater sampling is required every other month, and 
the City will monitor the discharge for the months of April, June, October, and December. 

• On February 15, ERRS took stormwater sample ESI-SWSEWER-021511 from manway 
SSI7 and submitted it to Pace for City sanitary sewer discharge parameter analysis. 

• On February 15, 2011 ERRS discharged 64,010 gal of stormwater from the southwest 
area to the City of Indianapolis sanitary system, for a total of 120,000 gal of the allotted 
120,000 gal in the SDA issued on January 3, 2010 and 55,681.8 gal of the allotted 1 
million gal in the modified SDA issued on February 15, 2011. 

• On February 15, 2011 Venezia, Inc. removed the fly ash-containing tank from the north 
end of the site. 

• On February 15, 2011 ERRS hauled out 12 loads (65,470 gal) of oily water from the west 
million gallon bunker tank for disposal at United Water in Cincinnad, OH. 

• On March 2, 2011, ERRS discharged 117,183 gal of stormwater from the southwest area 
to the City of Indianapolis sanitary system, for a total of 172,864.8 gal of the allotted 1 million 
gal in the modified SDA issued on February 15, 2011. 

. On March 2, 2011, ERRS hauled out 10 loads (59,000 gal) of oily water from the west 
million gallon bunker tank for disposal at United Water in Cincinnad, OH. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

A draft Administrative Settlement Agreement on Consent (ASAOC) is cuirently being 
negotiated with PRPs. 

2.1.4 Progress Metrics 

<> 
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Waste Stream 

M '̂drogen Peroxide 

Sodium Hydrosulfide 

Sodium Hydroxide 

Oily Water 

Sibsurface Soil 

Stormwater 

I. c'.bpack Materials 

PF'E 

Quantity 

900 gal 

300 gal 

5,150 gal 

675,998 gal 

6.90 tons 

376,855.1 gal 

NA 

0.61 tons 

Treatment 

-

Re-use 

United Wastewater 
for Re-use 

United Wastewater 
for Re-use 

~ 

City of Indianapolis 
Sanitary Sewer 

~ 

-

Disposal 

EQ Detroit, Inc. 

EQ Detroit, Inc. 

~ 

-

Southside Landfill 

-

PSC Environmental 
Services 

Southside Landfill 

2.2 Planning Section 
2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

Non;. 

2.2.1.2 Next Steps 

U.S.EPA. START, and ERRS will be on site periodically to continue managing the stormwater in the northeast and 

sounwest areas. 

2.2.2 Issues 

The utility billing issue has not been resolved. 

2.3 Logistics Section 
N(il applicable. 

2 A Finance Section 

Estimated Costs * 

Total To % 
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Budgeted Date Remaining Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

T.AT/START 

$575,000.00 

$57,200.00 

$450,000.00 

$45,795.50 

$125,000.00 

$11,404.50 

21.74% 

19.94% 

Intramural Costs 

Total Site Costs $632,200.00 $495,795.50 $136,404.50 21.58% 

* riie above accounting of expenditures is an estimate based on figures Icnown to the OSC at the 
tinu; this report was written. The OSC does not necessarily receive specific figures on final 
paynents made to any contractor(s). Other financial data which the OSC must rely upon may 
no: be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
reccivery. 

2 5 Safety Officer 
A site safety plan was signed by all present. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

NBtr's WTHR - Indianapolis was on-site on March 2. 

2 Community Involvement Coordinator 

The next community meeting has not been scheduled. 

3. Participating Entities 
3.1 Unified Command 

Inciana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
Citv of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
N/A 

file:/'Cf Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\esi j)olrep_13.... 3/3/201 



Page 6 of 6 

5. Definition of Terms 
ERRS -- Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
CiSC - On-Scene Coordinator 
FCRA -- F^esource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
L S. EF'A - United States Environmental Protection Agency 
POLREP - Pollution Report 

6. Additional sources of Information 
6.1 Internet location of additional Information/reports 

For additional information, please refer to "Documents" on www.epaosc.org. 

6.2 Rei3orting Schedule 
Tit next POLREP will be submitted at a date to be determined. 

''. Situatlcnal Reference Materials 
For additional information, please refer to "Documents" on www,epaosc.org. 
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